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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 207 Date: 14-Jan-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 128

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear/Rain last night

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the Weekly Scheduling meeting, Jim Gallego by phone. I asked Chris Smith to indicate their
designated WPCM. He said Julie Hilton is the WPCM and they will send her 24-hr training to us shortly.
Also, Chris asked for the 4” airline feed to the expansion joint. This is a State Furnished Material.  Greg 
Roth is the contact person for this item. I also asked Chris to have the EBMUD fence repaired so it will not
impede the existing silt fence. Also, we need to come up with the roadway section that will provide access
between WB I-80 and the maintenance road after the temporary trestle is removed. We will do this next
week. See meeting minutes for detail.
·Amer forwarded an email from Mike Forner reminding that looking at the 10 weather forecasts it looks
like rain every day next week. Please have the SWPPP inspectors work with your contractors and get the
job sites ready for this rain. Talked to Ernie and Paul.
·Sent completed form CEM-4401 by MCM to Jill Pollock.
·Reviewed and signed State Letter 1782 related to approval of MCM-SUB-1126R0 and rejection of MCM-
SUB-1117-R0.
·Approved Lotus Notes consultant account renewal for Chris Master’s staff.
·There was a SWPPP Inspection of the site by Chris Knoche and CT staff . Went to the jobsite to review
for SWPPP compliance. I went to the site and the site looked good with the exception of a portion of the
shoreline that needed protection after the temporary trestle was removed. We will have to repair this ASAP.
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